
MaineDOT Projects Under Construction August  01, 2016

    
 
# of Projects: 225
# of Contracts: 165

 

Contract No. Town(s)
Federal

Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

018610.00      

Addison,  
Dennysville,  

Edmunds Twp,  
Marion Twp,  

Cathance 
Township,  
Pembroke,  
Charlotte,  

Meddybemps,  
Lubec,  Beals,  

Jonesport,  
Harrington

018610.00 018610.00    HIGHWAY LIGHT 
CAPITAL PAVING

ADDISON AREA, LIGHT
CAPITAL PAVING 2016

LANE 
CONSTRUCTION 

CORPORATION (THE)

JARED 
STANLEY

           
           

Emory Lovely 5/16/16 6/28/16

020345.00      Albany Twp 020345.00 020345.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

ALBANY TWP, ROUTE 
5  LARGE CULVERT 

REPLACEMENT

DREW 
CORPORATION

LEWIS BENNER
           
           

Guy Whittington 7/4/16 10/12/16

018643.00      Alton,  Old Town STP-
2257(800) 022578.00    

HIGHWAY 
PRESERVATION 

PAVING

ALTON-OLD TOWN, 
ROUTE 16  1-1/4" 

OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

GALEN 
COSTIGAN

           
           

Randall 
Barrows 7/18/16 10/18/16

021959.00      Andover 021550.00 021959.00    MAINTENANCE

21959.00 ANDOVER 
LOVEJOY BRIDGE 

ROOFREPLACEMENT -
BRIDGE #1

N F LUCE, INC.

DOUG 
COOMBS

           
           

 ? 

022269.00      Andover 022269.00 022269.00    MAINTENANCE
ANDOVER DECK 
REPLACEMENT

T BUCK 
CONSTRUCTION, INC.

           
           

Douglas 
Coombs

020353.00      Anson 020353.00 020353.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

ANSON, ROUTE 234  
LARGE CULVERT 
REPLACEMENT

N F LUCE, INC.

TIMOTHY 
ANDREWS

           
           

Guy Whittington 7/27/16 10/31/16

022562.10      Anson,  Embden,
Solon 022562.10 022562.10    HIGHWAY 

REHABILITATION

ANSON-EMDEN-
SOLON, ROUTE 201A  

PMRAP 
LAYDOWN/SURFACE 

HMA

BRUCE A. MANZER, 
INC.

FRANK 
LONGLEY

           
           

Guy Whittington 8/3/16 10/14/16

017239.00      Arundel STP-
1723(900)X 017239.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

ARUNDEL, 
INTERSECTION 

IMPROVEMENTS, 
ALFRED RD. WITH HILL

RD.

SHAW EARTHWORKS
CLEM BAXTER

           
           

Ernest Martin 8/5/15 1/21/16
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Contract No. Town(s)
Federal

Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

020568.00      Augusta STP-
2056(800)

020568.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

AUGUSTA, 
INTERSECTION 

IMPROVEMENTS, RTE. 
27 AND DARIN DRIVE

MCGEE 
CONSTRUCTION

CHARLIE GUY
           
           

Brian Keezer 6/29/16 9/22/16

017296.00      Augusta 17296.00 017296.00    HIGHWAY 
REHABILITATION

AUGUSTA, HIGHWAY 
REHABILITATION, MT. 

VERNON AVENUE
PRATT & SONS, INC.

DEAN 
ROWLANDS
 5922513   

           

Ernest Martin 7/12/15 7/11/16

018605.00      

Augusta,  Sidney,
Oakland,  

Winterport,  
Monroe,  Brooks,
Knox,  Thorndike,

Unity,  Waldo

018605.00 018605.00    HIGHWAY LIGHT 
CAPITAL PAVING

BROOKS AREA, LIGHT 
CAPITAL PAVING 2016

GENERAL 
CONTRACTOR 

VAUGHN D. 
THIBODEAU II INC.

TIMOTHY 
PELOTTE

           
           

Emory Lovely 7/11/16 8/12/16

020854.00      Augusta,  Sidney,
Waterville

NHP-
2085(400) 020854.00    

HIGHWAY 
PRESERVATION 

PAVING

AUGUSTA TO 
WATERVILLE  

INTERSTATE 95 
NORTHBOUND  MILL & 

FILL

PIKE INDUSTRIES, 
INC.

MICHAEL 
LENKO
           
           

Shawn Smith 5/16/16 10/31/16

018857.00      Augusta,  
Winthrop

STP-
2255(400) 022554.00    

HIGHWAY 
PRESERVATION 

PAVING

AUGUSTA, ROUTE 202
WESTERN AVENUE  

MILL & FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

MICHAEL 
SULLIVAN

           
           

Shawn Smith 6/17/15 1/19/16

018723.00      Bangor NHPP-
1872(300) 018723.00    BRIDGE 

REHABILITATION

BANGOR, 
KENDUSKEAG 

STREAM BRIDGE 
REHABILITATION

KNOWLES 
INDUSTRIAL 
SERVICES 

CORPORATION

TROY DEVOE
           
           

Michael Wight 7/7/16 1/5/17

016681.00      Bangor
AC-IM-

1925(600)E 019256.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

I-95

REALIGN NB I-95 ON 
RAMP EXIT 184, 

CLOSE OHIO STREET 
CONNECTI

CPM 
CONSTRUCTORS

DEVOE, T
 592-6270  

           
Brian Keezer 3/28/14 7/4/16

016681.00      Bangor IM-
1668(100)E 016681.00    BRIDGE 

CONSTRUCTION 222

UNION STREET 
BRIDGE 

REPLACEMENT PLUS 
OTHER INCIDENTAL 

WORK

CPM 
CONSTRUCTORS

DEVOE, T
 592-6270  

           
Michael Wight 3/28/14 7/4/16

021654.00      Bangor 021655.00 021655.00    MAINTENANCE

21655.00 
WASHINGTON STREET

BR #2913 BANGOR 
WEARING SURFACE R

LANE 
CONSTRUCTION 

CORPORATION (THE)

TROY DEVOE
           
           

 ? 

019311.00      Bangor
AC-IM-

1931(100)E 019311.00    
BRIDGE 

CONSTRUCTION

BANGOR, WEBSTER 
AVENUE BRIDGE 
REPLACEMENT

S E MACMILLAN

BRIAN 
MARQUIS

           
           

Michael Wight 10/29/15 9/20/16

021654.00      Bangor, Brewer 021656.00 021656.00    MAINTENANCE

21656.00 PENOBSCOT 
BR #2038 BANGOR-
BREWER WEARING 

SURFACE RE

LANE 
CONSTRUCTION 

CORPORATION (THE)

TROY DEVOE
           
           

 ? 
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Proj-Num
Project  
ID Program Route(s) Description Prime Contractor
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Phone/

Fax

Project 
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Construction 
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018611.00      

Bar Harbor,  
Sedgwick,  Blue 
Hill,  Stonington,  

Deer Isle,  
Stonington, Deer 
Isle,  Hancock,  
Franklin,  T9 SD,

T10 SD,  
Cherryfield,  
Eastbrook,  
Waltham,  
Ellsworth,  

Trenton

018611.00 018611.00    
HIGHWAY LIGHT 
CAPITAL PAVING

DEER ISLE AREA, 
LIGHT CAPITAL 

PAVING 2016

PIKE INDUSTRIES, 
INC.

JARED 
STANLEY

           
           

Emory Lovely 7/18/16 9/30/16

019273.00      Bath STP-
2056(500)

020565.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

BATH, TRAFFIC 
SIGNAL 

IMPROVEMENTS
REED & REED, INC.

GLENN 
PHILBROOK

           
           

Brian Keezer 4/13/16 11/9/16

019273.00      Bath NHPP-
1927(300) 019273.00    BRIDGE 

CONSTRUCTION

BATH, WEST 
APPROACH BRIDGE 

REPLACEMENT
REED & REED, INC.

GLENN 
PHILBROOK

           
           

Joel Kittredge 4/13/16 7/19/17

020478.00      Bath,  Brunswick STP-
2047(800) 020478.00    BRIDGE 

CONSTRUCTION

NEW MEADOWS NO. 2 
BRIDGE 

REPLACEMENT.

WYMAN & SIMPSON, 
INC.

GLENN 
PHILBROOK

           
           

Joel Kittredge 6/10/16 12/9/16

022201.00      Benton, Clinton 022201.00 022201.00    MAINTENANCE
BENTON CLINTON 

CULVERT & CULVERT 
END REPLACEMENTS

N F LUCE, INC.

JAMIE 
ANDREWS

           
           

James Andrews

021550.00      Berwick 021550.00 021550.00    MAINTENANCE

21550.00 BERWICK 
BRIDGE WEARING 

SURFACE 
REPLACEMENT - 

MESSEN

WYMAN & SIMPSON, 
INC.

GARY 
PELLETIER

           
           

 ? 

020493.00      Bethel NHP-
2049(300) 020493.00    BRIDGE 

REHABILITATION

BETHEL, 
ANDROSCOGGIN 
RIVER BR REHAB

WYMAN & SIMPSON, 
INC.

DAVE 
SHERLOCK

           
           

Joel Kittredge 3/16/16 11/2/16

018945.00      Biddeford 018945.00 018945.00    BRIDGE 
PRESERVATION

BIDDEFORD 
CONNECTOR/ B&M RR 

BR WEAR SURFACE 
REPL

SCOTT 
CONSTRUCTION 
CORPORATION

BILL HODGKINS
           
           

Mark Parlin 7/20/16 10/26/16

020291.10      Biddeford
STP-

2029(110) 020291.10    
HIGHWAY 

REHABILITATION

BIDDEFORD, HIGHWAY
REHABILITATION, 

MAIN ST.

SHAW BROTHERS 
CONSTRUCTION, INC.

TIMOTHY 
KELLEY
           
           

Robert L Betz 6/7/16 6/5/17

020291.10      Biddeford STP-
2029(200) 020292.00    

HIGHWAY 
PRESERVATION 

PAVING

BIDDEFORD, MILL & 
FILL, MAIN ST.

SHAW BROTHERS 
CONSTRUCTION, INC.

TIMOTHY 
KELLEY
           
           

Robert L Betz 6/7/16 11/1/16
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Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

020494.00      Bingham NHPP-
2049(400)

020494.00    BRIDGE 
CONSTRUCTION

BINGHAM, AUSTIN 
STREAM BRIDGE 

DECK REPLACEMENT.

T BUCK 
CONSTRUCTION, INC.

ROBBIN 
LANPHER
 592-0132  

           

Michael Wight 5/23/15 7/15/16

018641.00      Brewer STP-
1864(100) 018641.00    

HIGHWAY 
PRESERVATION 

PAVING

BREWER, PARKWAY 
SOUTH  MILL AND FILL

PIKE INDUSTRIES, 
INC.

MIKE SULLIVAN
           
           

Randall 
Barrows 6/27/16 8/12/16

022644.00      Brewer,  Bangor
NHS-

2264(400) 022644.00    
HIGHWAY 

PRESERVATION 
PAVING

BANGOR TO BREWER  
INTERSTATE 395 
EASTBOUND & 

WESTBOUND  MILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

MARK AUSTIN
           
           

Shawn Smith 6/1/16 11/20/16

022675.00      Bridgton HSIP-
2267(500) 022675.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

BRIDGTON, SAFETY 
IMPROVEMENTS, US. 

RTE.302

GLIDDEN 
EXCAVATING & 

PAVING, INC.

DENNIS 
FOLSOM

           
           

Brian Keezer 1/6/16 3/31/16

019109.00      Bridgton
NHP-

2028(100) 020281.00    
HIGHWAY 

PRESERVATION 
PAVING

BRIDGTON, ROUTE 
302 1 1/4" OVERLAY

ALVIN J. COLEMAN & 
SON, INC.

RESIDENT?
           
           

Robert L Betz 8/31/15 6/16/17

019109.00      Bridgton,  
Fryeburg

NH-
1910(900)E 019109.00    HIGHWAY 

CONSTRUCTION

FRYEBURG/ 
BRIDGTON, HIGHWAY 
RECONSTRUCTION,US

. RTE.302

ALVIN J. COLEMAN & 
SON, INC.

KATHERINE 
GRAY
           
           

Ernest Martin 8/16/15 7/25/17

021527.00      
Brooks, 

Thorndike, Knox 021527.00 021527.00    MAINTENANCE
KNOX-BROOKS-

THORNDIKE CULVERT 
REPLACEMENTS

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
            ? 

016854.00      Brunswick 018940.00 018940.00    BRIDGE 
PRESERVATION

BRUNSWICK, DURHAM
RD OVER US1 RAMP 

PAINT

PANTHER 
INDUSTRIAL 

PAINTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/25/16 1/4/17

016854.00      Brunswick 018937.00 018937.00    BRIDGE 
PRESERVATION

BRUNSWICK, I295 SB 
RAMP PAINT

PANTHER 
INDUSTRIAL 

PAINTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/25/16 1/4/17

016874.00      Brunswick NHS-
1687(400)

016874.00    BRIDGE 
PRESERVATION

TOPSHAM - 
BRUNSWICK, 

ANDROSCOGGIN 
RIVER BRIDGE SB 

PAINTING

SPARTAN 
CONTRACTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/11/16 12/21/16

016854.00      Brunswick 016854.00 016854.00    BRIDGE 
PRESERVATION

BRUNSWICK, US1 SB 
RAMP PAINT

PANTHER 
INDUSTRIAL 

PAINTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/25/16 1/4/17

022529.00      Brunswick STP-
2254(400) 022544.00    

HIGHWAY 
PRESERVATION 

PAVING

BRUNSWICK, ROUTE 
24B  3/4" OVERLAY

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

JOHN 
MCDONOUGH

           
           

Robert L Betz 6/27/16 8/24/16
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Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
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Anticipate
Complete

022529.00      Brunswick
NHPP-

2254(300) 022543.00    
HIGHWAY 

PRESERVATION 
PAVING

BRUNSWICK, ROUTE 
24  MILL & FILL

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

JOHN 
MCDONOUGH

           
           

Robert L Betz 6/27/16 8/24/16

018783.00      

Brunswick,  
Freeport,  
Yarmouth,  

Cumberland,  
Falmouth,  

Portland

NHPP-
1878(300) 018783.00    

HIGHWAY 
PRESERVATION 

PAVING

BRUNSWICK-
PORTLAND, 

INTERSTATE 295 
SOUTHBOUND  
ULTRA-THIN BO

ALL STATES 
ASPHALT, INC.

MICHAEL 
LENKO
           
           

Shawn Smith 6/1/16 10/1/16

022529.00      Brunswick,  
Topsham

STP-
2252(900)

022529.00    
HIGHWAY 

PRESERVATION 
PAVING

BRUNSWICK - 
TOPSHAM, ROUTE 24  

3/4" OVERLAY

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

JOHN 
MCDONOUGH

           
           

Robert L Betz 6/27/16 8/24/16

022066.00      Buckfield,  Turner 022068.00 022068.00    
HIGHWAY 

PRESERVATION 
PAVING

BUCKFIELD - TURNER  
ROUTE 117  3/4" 

OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
           

Guy Whittington 7/25/16 10/1/16

020491.00      Camden
STP-

2049(100) 020491.00    
BRIDGE 

CONSTRUCTION

CAMDEN, BAKER 
BRIDGE 

REHABILITATION.

CPM 
CONSTRUCTORS

GUY HEWS
           
           

Joel Kittredge 4/22/16 10/21/16

022617.00      Caratunk NHPP-
2261(700) 022617.00    BRIDGE 

PRESERVATION

CARATUNK, 
PLEASANT POND 

NO.3, SCOUR 
COUNTER MEASURES.

N F LUCE, INC.

CARLTON 
PEABODY

           
           

Michael Wight 3/10/16 12/22/16

022592.00      Caribou STP-
2259(200) 022592.00    

HIGHWAY 
PRESERVATION 

PAVING

CARIBOU, ROUTE 164  
1-1/4" OVERLAY MCGILLAN, INC.

CHRISTOPHER 
BELYEA
           
           

Roger Soucy 8/8/16 10/21/16

012780.00      Caribou STP-
1278(000)X 012780.00    HIGHWAY 

CONSTRUCTION

CARIBOU, HIGHWAY 
RECONSTRUCTION, 

RTE. 161

SODERBERG 
COMPANY, INC.

RYAN 
SULLIVAN
 446-0118  

           

Roger Soucy 6/11/15 8/18/16

018986.00      Carthage,  
Wilton,  Dixfield

NHS-
2256(500)

022565.00    
HIGHWAY 

PRESERVATION 
PAVING

CARTHAGE-DIXFIELD-
WILTON

PIKE INDUSTRIES, 
INC.

MARK SHIBLES
           
           

Guy Whittington 5/12/16 11/5/16

018617.00      

Chapman,  
Mapleton,  

Connor Twp,  
Presque Isle,  
Washburn,  

Caribou

018617.00 018617.00    HIGHWAY LIGHT 
CAPITAL PAVING

PRESQUE ISLE AREA, 
LIGHT CAPITAL 

PAVING 2016

TROMBLEY 
INDUSTRIES, INC.

ROGER 
BARNES
           
           

Emory Lovely 7/28/16 8/11/16

022575.00      
Cherryfield,  
Milbridge,  
Harrington

STP-
2257(500) 022575.00    

HIGHWAY 
PRESERVATION 

PAVING

CHERRYFIELD - 
HARRINGTON, US 

ROUTE 1  1 1/4" 
OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

MICHAEL 
IRELAND

           
           

Randall 
Barrows 4/15/16 10/14/16
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Federal

Proj-Num
Project  
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Resident/ 
Phone/

Fax

Project 
Manager

Construction 
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Anticipate
Complete

018779.00      Clifton NHPP-
2257(700)

022577.00    
HIGHWAY 

PRESERVATION 
PAVING

CLIFTON, ROUTE 9  
3/4" OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

CARMEN 
FOZETTING

           
           

Randall 
Barrows

8/8/16 10/5/16

018779.00      Clifton,  Amherst NHPP-
1877(900)

018779.00    
HIGHWAY 

PRESERVATION 
PAVING

CLIFTON - AMHERST, 
ROUTE 9  MILL & FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

CARMEN 
FORZETTING

           
           

Randall 
Barrows

8/8/16 10/5/16

020480.00      Clinton STP-
2048(000) 020480.00    BRIDGE 

CONSTRUCTION

CLINTON, CAIN 
BRIDGE 

REPLACEMENT

T BUCK 
CONSTRUCTION, INC.

CANDACE 
THOMPSON

           
           

Michael Wight 4/22/16 2/15/17

020410.10      Corinth 22650.00 022650.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

CORINTH, 
INTERSECTION 

IMPROVEMENTS, 
RTE'S. 11/43/15.

PIKE INDUSTRIES, 
INC.

RESIDENT?
           
           

Randall 
Barrows 7/18/15 8/17/15

022580.00      Crawford
NHPP-

2258(000) 022580.00    
HIGHWAY 

PRESERVATION 
PAVING

T26 ED BPP - 
CRAWFORD, ROUTE 9

MILL AND FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

MICHAEL 
THOMAS

           
           

Randall 
Barrows 6/20/16 10/5/16

018614.00      

Cross Lake Twp,
New Canada,  

Fort Kent,  New 
Canada, Cross 
Lake Twp, Fort 

Kent

018614.00 018614.00    HIGHWAY LIGHT 
CAPITAL PAVING

FORT KENT AREA, 
LIGHT CAPITAL 

PAVING 2016

TROMBLEY 
INDUSTRIES, INC.

ROGER 
BARNES
           
           

Emory Lovely 8/18/16 9/1/16

018587.00      Cumberland 018587.00 018587.00    HIGHWAY 
REHABILITATION

CUMBERLAND, ROUTE
88  DRAINAGE 

IMPROVEMENTS

DOTEN'S 
CONSTRUCTION INC.

KAREN LIBBY
           
           

Robert L Betz 8/15/16 10/1/16

021526.00      Cushing 021528.00 021528.00    MAINTENANCE CUSHING CULVERT 
REPLACEMENTS

CPM 
CONSTRUCTORS

           
           

James Andrews

018604.00      Damariscotta 022205.00 022205.00    MAINTENANCE DAMARISCOTTA SHIM
HAGAR 

ENTERPRISES, INC.

TIMOTHY 
PELOTTE

           
           

James Andrews

018604.00      

Damariscotta,  
Southport,  

Boothbay Harbor,
Boothbay,  
Edgecomb,  
Newcastle,  

Bowdoinham,  
Richmond,  
Jefferson,  
Nobleboro,  

Bremen

018604.00 018604.00    HIGHWAY LIGHT 
CAPITAL PAVING

BOOTHBAY AREA, 
LIGHT CAPITAL 

PAVING 2016

HAGAR 
ENTERPRISES, INC.

TIMOTHY 
PELOTTE

           
           

Emory Lovely 5/23/16 7/8/16



MaineDOT Projects Under Construction August  01, 2016

Contract No. Town(s)
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Proj-Num
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ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

022597.00      Danforth 022597.00 022597.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

DANFORTH, U.S. 
ROUTE 1  LARGE 

CULVERT 
REPLACEMENT

CPM 
CONSTRUCTORS

RESIDENT?
           
           

Roger Soucy 8/3/16 10/3/16

020498.00      Deer Isle,  
Sedgwick

HP-
2049(800)

020498.00    BRIDGE 
REHABILITATION

DEER ISLE - 
SEDGWICK BRIDGE 

SUBSTRUCTURE 
REHABILITATION.

CPM 
CONSTRUCTORS

TRAVIS HAMEL
 215-7312  

           
Michael Wight 6/11/15 8/4/16

018289.00      Dover-Foxcroft,  
Sebec

STP-
2257(400) 022574.00    

HIGHWAY 
PRESERVATION 

PAVING

DOVER FOXCROFT - 
SEBEC, ROUTE 6  1 

1/4" OVERLAY

PIKE INDUSTRIES, 
INC.

JOSEPH 
GRAHAM

           
           

Randall 
Barrows 5/31/16 10/24/16

022551.00      Dresden STP-
2255(600) 022556.00    

HIGHWAY 
PRESERVATION 

PAVING

DRESDEN, ROUTE 27  
3/4" OVERLAY

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

DEAN 
ROWLANDS

           
           

Meredith 
Kirkmann 6/13/16 10/31/16

012674.00      Dresden 012674.10 012674.10    BRIDGE 
CONSTRUCTION 197

FRP PILE DRIVING, 
REMOVAL, AND 

TESTING.
REED & REED, INC.

BROWN, P
 592-6473  

           
Joel Kittredge 7/15/13 12/2/15

018239.00      Durham STP-
1838(200)

018382.00    HIGHWAY 
CONSTRUCTION

DURHAM, ROUTE 9 
SLOPE STABILIZATION

AND RELOCATION.

WYMAN & SIMPSON, 
INC.

GLENN 
PHILBROOK
 592-7819  

           

Ernest Martin 11/16/14 6/15/16

020501.00      East Machias STP-
2050(100) 020501.00    BRIDGE 

CONSTRUCTION

EAST MACHIAS, 
JACKSONVILLE 

BRIDGE 
REPLACEMENT.

REED & REED, INC.
TRAVIS HAMEL

           
           

Michael Wight 2/23/16 1/30/17

019194.00      Eastport
AC-STP-

1919(400)X 019194.00    
HIGHWAY 

CONSTRUCTION

EASTPORT, HIGHWAY 
RECONSTRUCTION, 

COUNTY RD.

FEDERAL PROGRAM 
INTEGRATORS

DALE MAYO
           
           

Randall 
Barrows 9/12/15 7/13/16

020806.00      Eastport 020806.00 020806.00    MARINE
RECONSTRUCTION OF

THE DOWNTOWN 
BREAKWATER.

CPM 
CONSTRUCTORS

PHIL PINKHAM
 322-5551  

           

Aurele Gorneau
Ii 3/2/15 9/18/17

017265.20      
Edgecomb,  
Wiscasset

NH-
1726(520)E 017265.20    

MOBILITY 
IMPROVEMENTS 1

DEMOLITION/ 
REMOVAL OF 

BUILDING, 
FOUNDATION WITH 

OTHER

TRT MANAGEMENT 
RANDY E PARKER

JOHNSON, A.
 557-8918  

           
Gerald Audibert 6/27/12 8/29/12

019196.00      Ellsworth AC-STP-
1919(600)X 019196.00    HIGHWAY 

CONSTRUCTION

ELLSWORTH, 
HIGHWAY 

RECONSTRUCTION, 
RTE. 1A

R F JORDAN & SONS 
CONSTRUCTION, INC.

JEFF COFFIN
           
           

Rhobe Moulton 6/13/16 6/23/17

016705.00      Enfield BH-
1670(500)X 016705.00    BRIDGE 

CONSTRUCTION
PENOBSCOT RIVER 

BRIDGE REPL. REED & REED, INC.
PHIL ROBERTS

 557-5169  
           

Michael Wight 3/20/15 12/29/17
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Begin
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020483.00      Fairfield NHPP-
2048(900)

020489.00    BRIDGE 
CONSTRUCTION

FAIRFIELD, I 95 OVER 
RT 201 BR DECK REPL

T BUCK 
CONSTRUCTION, INC.

ROBBIN 
LANPHER
 592-0132  

           

Mark Parlin 9/1/15 10/28/16

020483.00      Fairfield STP-
2048(300)

020483.00    BRIDGE 
CONSTRUCTION

FAIRFIELD, WEST AVE 
BR DECK REPL

T BUCK 
CONSTRUCTION, INC.

ROBBIN 
LANPHER
 592-0132  

           

Mark Parlin 1/20/16 8/31/16

022521.00      Fairfield NHPP-
2252(100) 022521.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

FAIRFIELD, HIGHWAY 
LIGHTING, I-95 EXIT 

133
A. D. ELECTRIC, INC.

DEBORAH 
COFFIN
           
           

Catherine Rand 12/4/15 11/30/16

018629.00      Falmouth,  
Cumberland

STP-
1862(900)

018629.00    
HIGHWAY 

PRESERVATION 
PAVING

FALMOUTH, ROUTE 1  
1 1/4"  OVERLAY

SHAW BROTHERS 
CONSTRUCTION, INC.

JIM FERGUSON
           
           

Robert L Betz 6/20/16 8/8/16

018987.00      Farmington 018987.00 018987.00    BRIDGE 
PRESERVATION

FARMINGTON, 
FAIRBANKS BRIDGE # 

2271  WEARING 
SURFACE REPLACE

PIKE INDUSTRIES, 
INC.

MARK SHIBLES
           
           

Michelle Boone 5/12/16 12/21/16

018986.00      Farmington 018986.00 018986.00    BRIDGE 
PRESERVATION

FARMINGTON, 
BRIDGES #2146, #2705
WEARING SURFACE 

REPLACEMEN

PIKE INDUSTRIES, 
INC.

MARK SHIBLES
           
           

Michelle Boone 6/3/16 1/13/17

018987.00      Farmington,  
Strong

STP-
2036(900)

020369.00    
HIGHWAY 

PRESERVATION 
PAVING

 FARMINGTON - 
STRONG, ROUTE 4  1 

1/4" OVERLAY

PIKE INDUSTRIES, 
INC.

MARK SHIBLES
           
           

Guy Whittington 5/2/16 7/20/15

022593.00      Fort Fairfield STP-
2259(500) 022595.00    

HIGHWAY 
PRESERVATION 

PAVING

FORT FAIRFIELD, 
ROUTE 1A  ULTRA-

THIN BONDED 
WEARING SURFACE

LANE 
CONSTRUCTION 

CORPORATION (THE)

PETER 
OUELLETTE

           
           

Roger Soucy 7/18/16 8/29/16

022593.00      Fort Fairfield,  
Limestone

STP-
2259(300) 022593.00    

HIGHWAY 
PRESERVATION 

PAVING

FORT FAIRFIELD-
LIMESTONE,  ROUTE 

1A  ULTRA-THIN 
BONDED

LANE 
CONSTRUCTION 

CORPORATION (THE)

PETER 
OUELLETTE

           
           

Roger Soucy 9/5/16 10/31/16

020551.00      Freeport
NHPP-

2055(200) 020552.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

FREEPORT, HIGHWAY 
LIGHTING, I-295 AT 

EXIT 20

MOULISON NORTH 
CORPORATION

DEBORAH 
COFFIN

 592-6009  
           

John Rodrigue 5/5/15 6/15/16

020269.00      Freeport 020269.00 020269.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

FREEPORT, SLIP LINE 
GRAVITY BOX 

CULVERT.

CPM 
CONSTRUCTORS

KAREN LIBBY
           
           

Robert L Betz 7/6/16 10/24/16

021526.00      Friendship 021526.00 021526.00    MAINTENANCE
FRIENDSHIP CULVERT

REPLACEMENTS
CPM 

CONSTRUCTORS
           
           James Andrews

018881.00      Gray TAP-
1888(100) 018881.00    BICYCLE-

PEDESTRIAN
GRAY, FLASHING 
BEACON, RTE.26

J PRATT 
CONSTRUCTION

DEBORAH 
COFFIN
           
           

Brian Keezer 7/15/16 8/30/16
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018802.00      Gray STP-
2021(100)

020211.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

GRAY, ROUTE 
202/CAMPBELL SHORE

INTERSECTION 
IMPROVEMENTS W/

PIKE INDUSTRIES, 
INC.

DAN LORING
           
           

Brian Keezer 6/15/16 9/30/16

019010.00      Greene STP-
1901(000)X

019010.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

GREENE, 
INTERSECTION 

IMPROVEMENTS, 
RTE.202

PRATT & SONS, INC.

MATT 
SWINDELLS

           
           

Rhobe Moulton 5/10/16 11/21/16

022535.00      Greene,  Leeds,  
Monmouth

STP-
2255(000) 022550.00    

HIGHWAY 
PRESERVATION 

PAVING

GREENE - 
MONMOUTH, ROUTE 

202  ULTRA THIN 
BONDED WEARING 

SURF

LANE 
CONSTRUCTION 

CORPORATION (THE)

MATT 
SWINDELLS

           
           

Meredith 
Kirkmann 7/6/16 8/17/16

018512.10      Hamlin 018512.01 018512.10    HIGHWAY 
REHABILITATION

HAMLIN, ROUTE 1A  
PMRAP LAYDOWN 
W/HMA SURFACE

LANE 
CONSTRUCTION 

CORPORATION (THE)

ROGER 
BARNES
           
           

Roger Soucy 8/8/16 11/14/16

022566.00      Hartford STP-
2256(800) 022568.00    

HIGHWAY 
PRESERVATION 

PAVING

HARTFORD ROUTE 
219  1 1/4" OVERLAY

PIKE INDUSTRIES, 
INC.

JEFFREY 
WALLACE

           
           

Guy Whittington 5/23/16 10/20/16

022566.00      Hartford,  Turner STP-
2257(000) 022570.00    

HIGHWAY 
PRESERVATION 

PAVING

HARTFORD - TURNER, 
ROUTE 219  1 1/4" 

OVERLAY

PIKE INDUSTRIES, 
INC.

JEFFREY 
WALLACE

           
           

Guy Whittington 5/23/16 10/20/16

020509.00      Haynesville STP-
2050(900) 020509.00    BRIDGE 

CONSTRUCTION

HAYNESVILLE, 
HAYNESVILLE BRIDGE 

SUPERSTRUCTURE 
REPLACEMENT

CPM 
CONSTRUCTORS

TIMOTHY 
HEBERT
           
           

Michael Wight 6/22/16 11/8/17

018601.00      

Hiram,  Denmark,
Brownfield,  
Bridgton,  

Baldwin,  Sebago

018601.00 018601.00    
HIGHWAY LIGHT 
CAPITAL PAVING

DENMARK AREA, 
LIGHT CAPITAL 

PAVING 2016
F R CARROLL, INC.

GEORGE 
MORRELL

           
           

Emory Lovely 7/5/16 8/5/16

018781.00      Holden,  Dedham NHPP-
1878(100)

018781.00    
HIGHWAY 

PRESERVATION 
PAVING

HOLDEN - DEDHAM, 
US ROUTE 1A  MILL & 

FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

MIKE SULLIVAN
           
           

Randall 
Barrows

5/13/16 7/18/16

019280.00      Hollis BR-
1928(100)X 019281.00    BRIDGE 

CONSTRUCTION

HOLLIS, CANAL 
BRIDGE 

REPLACEMENT PLUS 
OTHER INCIDENTAL 

WORK.

WYMAN & SIMPSON, 
INC.

PETER BROWN
 592-6473  

           
Mark Parlin 4/13/15 7/18/16

019280.00      Hollis,  Buxton
STP-

1928(000) 019280.00    
BRIDGE 

CONSTRUCTION

HOLLIS/BUXTON BAR 
MILLS BRIDGE 
REPLACEMENT

WYMAN & SIMPSON, 
INC.

PETER BROWN
 592-6473  

           
Mark Parlin 4/13/15 7/18/16
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018600.00      

Hollis,  Standish,
Buxton,  

Parsonsfield,  
Shapleigh,  
Waterboro,  
Newfield,  

Lyman,  Dayton,  
Biddeford

018600.00 018600.00    HIGHWAY LIGHT 
CAPITAL PAVING

DAYTON AREA, LIGHT 
CAPITAL PAVING 2016

PIKE INDUSTRIES, 
INC.

GEORGE 
MORRELL

           
           

Emory Lovely 8/8/16 9/30/16

020439.00      
Houlton,  Ludlow,

Smyrna,  
Oakfield

NHPP-
2263(700) 022637.00    BRIDGE 

PRESERVATION
HOULTON-OAKFIELD, 

I-95 SB BR

LANE 
CONSTRUCTION 

CORPORATION (THE)

JON BITHER
 538-5048  

           
Michael Wight 5/11/15 10/3/16

020439.00      

Houlton,  New 
Limerick,  

Ludlow,  Smyrna,
Oakfield,  Dyer 

Brook

NHPP-
2043(900)

020439.00    
HIGHWAY 

PRESERVATION 
PAVING

HOULTON - DYER 
BROOK, I-95 SB

LANE 
CONSTRUCTION 

CORPORATION (THE)

JON BITHER
 538-5048  

           
Shawn Smith 5/11/15 10/3/15

018615.00      

Houlton, Littleton,
TA R2 WELS,  

Linneus,  
Hodgdon,  

Houlton

018615.00 018615.00    
HIGHWAY LIGHT 
CAPITAL PAVING

HOULTON AREA, 
LIGHT CAPITAL 

PAVING 2016

STEELSTONE 
INDUSTRIES, INC.

ROGER 
BARNES
           
           

Emory Lovely 7/5/16 7/21/16

022633.00      Island Falls NHPP-
2263(300) 022633.00    BRIDGE 

PRESERVATION

ISLAND FALLS, I-95 
SOUTHBOUND BRIDGE
WEARING SURFACE 

REHABS

LANE 
CONSTRUCTION 

CORPORATION (THE)

TIMOTHY 
HEBERT
           
           

Michael Wight 6/1/16 12/28/16

017882.00      Jay
STP-

1788(200) 017882.00    
HIGHWAY 

CONSTRUCTION JAY ROUTE 4/17
R. J. GRONDIN & 

SONS

SHANE 
AMOROSO
 219-0688  

           

Rhobe Moulton 12/16/14 10/21/16

020474.00      Kennebunk STP-
2047(400)

020474.00    BRIDGE 
CONSTRUCTION

KENNEBUNK - WELLS, 
PUMPING STATION BR 

REPL

CPM 
CONSTRUCTORS

JOHN AUGER
           
           

Joel Kittredge 9/14/15 8/29/16

016710.00      Kittery
BH-

1671(000)
016710.00    

BRIDGE 
CONSTRUCTION

KITTERY-
PORTSMOUTH, BR 

#3641

CIANBRO 
CORPORATION

RON TAYLOR
 446-2885  

           
Jeffrey Folsom 12/25/14 5/24/18

022561.00      Knox,  Freedom
STP-

2256(100) 022561.00    
HIGHWAY 

PRESERVATION 
PAVING

KNOX-FREEDOM, 
ROUTE 137  3/4" 

OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

ANNE LOWE
           
           

Meredith 
Kirkmann 6/15/16 11/16/16

021553.00      Lewiston 021553.00 021553.00    MAINTENANCE
LEWISTON BRIDGE 

JOINT 
REPLACEMENTS

WYMAN & SIMPSON, 
INC.

GARY 
PELLETIER

           
           

 ? 

022535.00      Lewiston NHPP-
2253(500) 022535.00    

HIGHWAY 
PRESERVATION 

PAVING

LEWISTON, ROUTE 202
ULTRA THIN BONDED 
WEARING SURFACE

LANE 
CONSTRUCTION 

CORPORATION (THE)

MATT 
SWINDELLS

           
           

Robert L Betz 6/29/16 8/10/16
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008850.31      Lewiston NHP-
2028(500) 020285.00    

HIGHWAY 
PRESERVATION 

PAVING

LEWISTON, MILL AND 
FILL, RTE.196

LANE 
CONSTRUCTION 

CORPORATION (THE)

DALE MAYO
 446-0125  

           
Robert L Betz 6/5/15 11/13/15

020476.00      Limerick
STP-

2047(600) 020476.00    
BRIDGE 

CONSTRUCTION

WATERBORO - 
LIMERICK, STIMSON 

BRIDGE 
REPLACEMENT

WYMAN & SIMPSON, 
INC.

JASON 
STETSON

           
           

Mark Parlin 7/13/16 11/29/17

018787.00      Limerick,  
Limington

STP-
1878(700) 018787.00    

HIGHWAY 
PRESERVATION 

PAVING

LIMERICK - 
LIMINGTON, ROUTE 11

1 1/4" OVERLAY

PIKE INDUSTRIES, 
INC.

BEN JOHNSON
           
           

Robert L Betz 8/1/16 12/12/16

018239.00      Lisbon BH-
1823(900)

018239.00    BRIDGE 
CONSTRUCTION

DURHAM BRIDGE 
REPLACEMENT OVER 
THE ANDROSCOGGIN 

RIVER.

WYMAN & SIMPSON, 
INC.

GLENN 
PHILBROOK
 592-7819  

           

Leanne 
Timberlake

11/18/14 12/30/16

018596.10      
Long A Twp,  T4 
Indian Purchase 

Twp
018596.10 018596.10    HIGHWAY 

REHABILITATION

LONG A TWP, T4  
PMRAP 

LAYDOWN/SURFACE 
HMA

LANE 
CONSTRUCTION 

CORPORATION (THE)

DAVE BESS
           
           

Roger Soucy 6/20/16 9/30/16

018788.00      Madawaska NHPP-
1878(900) 018789.00    

HIGHWAY 
PRESERVATION 

PAVING

MADAWASKA, ROUTE 
1 (MAIN ST)  MILL & 

FILL

ED PELLETIER & 
SONS, CO.

SPENCER 
MAYNARD

           
           

Roger Soucy 5/2/16 10/3/16

018788.00      Madawaska NHPP-
1878(800) 018788.00    

HIGHWAY 
PRESERVATION 

PAVING

MADAWASKA, BRIDGE 
AVENUE  MILL & FILL

ED PELLETIER & 
SONS, CO.

SPENCER 
MAYNARD

           
           

Roger Soucy 5/2/16 10/3/16

018994.30      
Madison,  Solon,
Norridgewock,  

Skowhegan
018994.30 018994.30    

HIGHWAY 
PRESERVATION 

PAVING

2016 SEALING-REGION
3  CRACK SEALING SEALCOATING, INC.

HEATHER 
BERLINSKI

           
           

Guy Whittington 6/1/16 10/1/16

018804.00      Manchester,  
Readfield

STP-
2255(300) 022553.00    

HIGHWAY 
PRESERVATION 

PAVING

MANCHESTER - 
READFIELD, ROUTE 17
& 41  1 1/4" OVERLAY

PIKE INDUSTRIES, 
INC.

ANTHONY 
JACQUES

           
           

Meredith 
Kirkmann 7/13/16 8/19/16

020496.00      Mariaville STP-
2049(600)

020496.00    BRIDGE 
CONSTRUCTION

MARIAVILLE, 
GOODWIN BRIDGE 

REPLACEMENT
REED & REED, INC.

RESIDENT?
           
           

Michael Wight 6/21/16 11/7/17

020506.00      Meddybemps
STP-

2050(600) 020506.00    
BRIDGE 

CONSTRUCTION

MEDDYBEMPS, 
BRIDGE 

REPLACEMENT OVER 
DENNYS RIVER

T BUCK 
CONSTRUCTION, INC.

TRAVIS HAMEL
           
           

Michael Wight 4/29/16 1/13/17

022594.00      
Medway,  East 

Millinocket
STP-

2259(400) 022594.00    
HIGHWAY 

PRESERVATION 
PAVING

MEDWAY - EAST 
MILLINOCKET, ROUTE 

157  3/4" OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

JON BITHER
           
           

Roger Soucy 8/8/16 12/12/16

010011.00      Milford STP-
1001(100)X 010011.00    HIGHWAY 

CONSTRUCTION

MILFORD, HIGHWAY 
RECONSTRUCTION, 

RTE.2

T BUCK 
CONSTRUCTION, INC.

HARVEY SMITH
           
           

Rhobe Moulton 2/15/16 7/1/17
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018613.00      

Milo,  Orneville 
Twp,  Lagrange,  

Medford,  
Maxfield,  
Howland,  
Brownville

018613.00 018613.00    HIGHWAY LIGHT 
CAPITAL PAVING

MILO AREA, LIGHT 
CAPITAL PAVING 2016

LANE 
CONSTRUCTION 

CORPORATION (THE)

JARED 
STANLEY

           
           

Emory Lovely 7/5/16 8/8/16

021451.00      Monroe 021451.00 021451.00    MAINTENANCE MONROE CULVERT 
REPLACEMENTS

STETSON & WATSON,
J. V.

JAMIE 
ANDREWS

           
           

James Andrews 6/20/16

019337.00      Mount Desert 019337.00 019337.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

102
MOUNT DESERT, RTE 
102   LARGE CULVERT 

REHABILITATION

CPM 
CONSTRUCTORS

BILL LUCAS
           
           

Randall 
Barrows 7/1/16 10/14/16

020466.00      Naples STP-
2046(600) 020466.00    BRIDGE 

CONSTRUCTION
NAPLES  CROCKETT 

BRIDGE
T BUCK 

CONSTRUCTION, INC.

CRAIG HURD
           
           

Mark Parlin 7/13/16 1/11/17

018609.00      

New Portland,  
Lexington Twp,  
Highland Plt,  
Carrabassett 

Valley,  Embden,
Concord Twp,  

Bingham,  
Kingfield,  Weld,  

Phillips,  New 
Vineyard,  

Anson,  Strong,  
Farmington,  

Freeman Twp,  
Avon,  Salem 

Twp

018609.00 018609.00    HIGHWAY LIGHT 
CAPITAL PAVING

STRONG AREA, LIGHT 
CAPITAL PAVING 2016

BRUCE A. MANZER, 
INC.

SCOTT COOK
           
           

Emory Lovely 6/6/16 9/10/16

018936.00      Newfield 018936.00 018936.00    BRIDGE 
PRESERVATION

NEWFIELD, DAMS MILL
BRIDGE PAINTING

COPIA SPECIALTLY 
CONTRACTORS

RESIDENT?
           
           

Joel Kittredge 7/13/16 11/8/16

020410.10      Newport 20414.10 020414.10    HIGHWAY 
REHABILITATION

NEWPORT, HIGHWAY 
REHABILITATION, 

RTE.2

PIKE INDUSTRIES, 
INC.

RESIDENT?
           
           

Randall 
Barrows 8/2/15 9/18/15

018929.00      Newport STP-
1892(900)

018929.00    
HIGHWAY 

PRESERVATION 
PAVING

NEWPORT, ROUTE 2  
MILL & FILL

SARGENT 
CORPORATION

DALE MAYO
           
           

Randall 
Barrows

7/13/16 12/20/16

019106.00      Ogunquit AC-STP-
1910(600)E 019106.00    HIGHWAY 

CONSTRUCTION

OGUNQUIT, HIGHWAY 
RECONSTRUCTION, 

US. RTE.1

R. J. GRONDIN & 
SONS

BEECHER 
WHITCOMB
 592-7609  

           

Ernest Martin 4/8/15 1/6/17

020217.00      Old Town STP-
2021(700) 020217.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

OLD TOWN, FLASHING 
BEACON, CENTER ST./

BRUNSWICK AVE.
A. D. ELECTRIC, INC.

GALEN 
COSTIGAN

           
           

Catherine Rand 7/18/16 10/31/16
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018547.00      Orland STP-
2041(600)

020416.00    
HIGHWAY 

PRESERVATION 
PAVING

ORLAND, ROUTE 15  
3/4" OVERLAY

PIKE INDUSTRIES, 
INC.

CARMEN 
FORZETTING

           
           

Randall 
Barrows

6/6/15 6/10/16

018643.00      Orono STP-
1864(300)

018643.00    
HIGHWAY 

PRESERVATION 
PAVING

STILLWATER AVENUE  
M & F BEGINNING AT 
GODFREY DRIVE AND 

EXTE

LANE 
CONSTRUCTION 

CORPORATION (THE)

GALEN 
COSTIGAN

           
           

Randall 
Barrows

7/18/16 10/17/16

018602.00      

Otisfield,  
Harrison,  

Naples,  Oxford,  
Auburn

018602.00 018602.00    HIGHWAY LIGHT 
CAPITAL PAVING

HARRISON AREA, 
LIGHT CAPITAL 

PAVING 2016
F R CARROLL, INC.

GEORGE 
MORRELL

           
           

Emory Lovely 5/31/16 6/30/16

017880.00      Oxbow Plt
BH-

1788(000)X 017880.00    
BRIDGE 

REHABILITATION

OXBOW PLT - 
UMCOLCUS STREAM 

BRIDGE #2877

STETSON & WATSON,
J. V.

TIMOTHY 
HEBERT
           
           

Michael Wight 6/16/16 2/27/17

022066.00      Paris,  Buckfield 022066.00 022066.00    
HIGHWAY 

PRESERVATION 
PAVING

PARIS - BUCKFIELD  
ROUTE 117  3/4" 

OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
           

Guy Whittington 7/25/16 10/1/16

020342.00      Parkman
STP-

2040(400) 020404.00    
HIGHWAY 

PRESERVATION 
PAVING

ROUTE 150 PARKMAN
LANE 

CONSTRUCTION 
CORPORATION (THE)

MARK SHIBLES
           
           

Randall 
Barrows 6/17/15 10/5/15

018842.10      Pittsfield 18842.55 018842.55    MAINTENANCE

PITTSFIELD, ROUTE 11
PMRAP 

LAYDOWN/SURFACE 
HMA

LANE 
CONSTRUCTION 

CORPORATION (THE)

WILLIAM 
BROWN
           
           

 ? 

022521.00      Pittsfield NHPP-
2269(700) 022697.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

PITTSFIELD, HIGHWAY
LIGHTING, I-95 EXIT 

150
A. D. ELECTRIC, INC.

DEBORAH 
COFFIN
           
           

Catherine Rand 12/4/15 11/30/16

020382.00      
Pittsfield,  
Burnham,  

Clinton,  Benton

NHP-
2038(200) 020382.00    

HIGHWAY 
PRESERVATION 

PAVING

PITTSFIELD TO 
FAIRFIELD  

INTERSTATE 95 
SOUTHBOUND  MILL & 

FI

LANE 
CONSTRUCTION 

CORPORATION (THE)

EDITH GIGGEY
           
           

Shawn Smith 5/16/16 10/1/16

020382.00      
Pittsfield,  

Clinton,  Benton
NHPP-

2260(900) 022609.00    
BRIDGE 

PRESERVATION

PITTSFIELD-BENTON, 
I-95 SB BR  BRIDGE 

1449, 1454, 1455.

LANE 
CONSTRUCTION 

CORPORATION (THE)

EDITH GIGGEY
           
           

Michelle Boone 5/11/16 11/9/16

018842.10      Pittsfield,  Detroit 018842.10 018842.10    HIGHWAY 
REHABILITATION

PITTSFIELD, ROUTE 11
PMRAP 

LAYDOWN/SURFACE 
HMA

LANE 
CONSTRUCTION 

CORPORATION (THE)

WILLIAM 
BROWN
           
           

Randall 
Barrows

5/9/16 10/1/16

022551.00      Pittston,  
Randolph

STP-
2255(100) 022551.00    

HIGHWAY 
PRESERVATION 

PAVING

PITTSTON-RANDOLPH,
ROUTE 27  1 1/4" 

OVERLAY

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

DEAN 
ROWLANDS

           
           

Meredith 
Kirkmann 6/13/16 10/31/16



MaineDOT Projects Under Construction August  01, 2016

Contract No. Town(s)
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Proj-Num
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Phone/

Fax

Project 
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Anticipate
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018746.00      Portland STP-
1874(600)

018746.00    BRIDGE 
PRESERVATION

PORTLAND, DEERING 
AVE BRIDGE PAINT

SOUTHERN ROAD & 
BRIDGE,  LLC

JOHN 
DOUGHTY

           
           

Mark Parlin 4/12/16 6/21/16

019389.00      Portland STP-
1938(900)

019389.00    BICYCLE-
PEDESTRIAN

PORTLAND-PED 
SAFETY

GLIDDEN 
EXCAVATING & 

PAVING, INC.

EYITAYO 
ADANDE KINTI

           
           

Robert L Betz 6/8/15 7/22/16

018746.00      Portland NHPP-
2259(800) 022598.00    BRIDGE 

PRESERVATION
PORTLAND, I295 OVER
PTRR BRIDGE PAINT

SOUTHERN ROAD & 
BRIDGE,  LLC

JOHN 
DOUGHTY

           
           

Mark Parlin 4/17/16 6/24/16

018746.00      Portland
NHPP-

2260(100) 022601.00    
BRIDGE 

PRESERVATION

PORTLAND, PREBLE 
STREET BRIDGE 

PAINT

SOUTHERN ROAD & 
BRIDGE,  LLC

JOHN 
DOUGHTY

           
           

Mark Parlin 4/16/16 9/20/16

022809.33      Portland 022809.33 022809.33    MARINE

INTERNATIONAL 
MARINE TERMINAL  

CHASSIS YARD 
PAVING

PIKE INDUSTRIES, 
INC.

           
           Joel Kittredge 8/15/16 10/15/16

019389.00      Portland NHP-
2028(200)

020282.00    
HIGHWAY 

PRESERVATION 
PAVING

PORTLAND - ROUTE 
1A, COMMERCIAL 

STREET  MILL & FILL

GLIDDEN 
EXCAVATING & 

PAVING, INC.

KENNETH 
SILVER
           
           

Robert L Betz 6/8/15 8/27/16

018746.00      Portland NHPP-
2260(400)

022604.00    BRIDGE 
PRESERVATION

PORTLAND, FOREST 
AVE BRIDGE PAINT

SOUTHERN ROAD & 
BRIDGE,  LLC

JOHN 
DOUGHTY

           
           

Mark Parlin 4/18/16 9/15/16

022682.00      Portland HSIP-
2268(200)

022682.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

PORTLAND, 
INTERSECTION 

IMPROVEMENTS, 
CONGRESS ST. AND 

WESTBR

A. D. ELECTRIC, INC.

DEBORAH 
COFFIN
           
           

Brian Keezer 6/2/16 8/26/16

017858.00      
Portland,  
Westbrook

STP-
1785(800)X 017858.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

PORTLAND, TRAFFIC 
SIGNAL 

MODIFICATIONS. 
CONGRESS ST. & 

SKYWA

A. D. ELECTRIC, INC.

CONRAD 
PERRY

 899-9605  
           

Brian Keezer 10/27/14 4/30/15

020442.00      Presque Isle NHPP-
2044(200) 020442.00    

HIGHWAY 
PRESERVATION 

PAVING

PRESQUE ISLE, RTE.1 
(MAIN STREET), MILL 

AND FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

ROGER 
BARNES
           
           

 ? 7/22/15 11/4/15
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018900.00      

Raymond,  
Casco,  

Woolwich,  
Wiscasset,  

Holden,  
Dedham,  
Sullivan,  

Searsport,  
Stockton Springs,

Orland,  
Ellsworth,  Hope,

Union,  
Washington,  
Somerville,  

Jefferson,  Saco,
Buxton,  Gilead,  
Bethel,  Rumford,
Mexico,  Dixfield,

Carthage,  
Wilton,  

Farmington,  
New Sharon,  

Mercer,  
Norridgewock,  
Skowhegan,  
Livermore,  
Chelsea,  

Mechanic Falls,  
Poland,  

Kenduskeag,  
Corinth,  New 
Gloucester,  

Oxford,  
Brunswick,  
Topsham,  

Lisbon,  Fairfield,
Madison,  
Lewiston,  

Greene,  Leeds,  
Hampden,  

Hollis,  Gorham,  
Windham,  
Northport,  

Belfast

HSIP-
1890(000)

018900.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

RUMBLE STRIPS  
RUMBLE STRIP 
INSTALLATION

L & D SAFETY 
MARKING 

CORPORATION

WILLIAM 
CROSBY

           
           

Emory Lovely 7/5/16 10/22/16

018994.40      Region 4 018994.40 018994.40    
HIGHWAY 

PRESERVATION 
PAVING

2016 SEALING-REGION
4  CRACK SEALING SEALCOATING, INC.

RESIDENT?
           
           

Randall 
Barrows 9/12/16 10/1/16

018994.50      Region 5 018994.50 018994.50    
HIGHWAY 

PRESERVATION 
PAVING

2016 SEALING-REGION
5  CRACK SEALING SEALCOATING, INC.

PETER 
OUELLETTE

           
           

Roger Soucy 8/9/16 10/1/16
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022313.00      Richmond 022313.00 022313.00    MAINTENANCE RICHMOND WEARING 
SURFACE

STETSON & WATSON,
J. V.

           
            ? 

022563.00      
Rockwood Strip 

T1 R1 NBKP
STP-

2256(300) 022563.00    
HIGHWAY 

PRESERVATION 
PAVING

ROCKWOOD STRIP T1 
R1 NBKP  1 1/4" 

OVERLAY

PIKE INDUSTRIES, 
INC.

FRANK 
LONGLEY

           
           

Guy Whittington 5/17/16 8/29/16

017881.00      Roque Bluffs BR-
1788(100)X 017881.00    BRIDGE 

CONSTRUCTION

ROQUE BLUFFS, 
ENGLISHMAN RIVER 

BRIDGE

T BUCK 
CONSTRUCTION, INC.

TRAVIS HAMEL
           
           

Michael Wight 1/27/16 5/3/17

012775.00      Roxbury,  Byron STP-
1277(500)X

012775.00    HIGHWAY 
REHABILITATION

ROXBURY-BYRON  
ROUTE 17  

REHABILITATION

PIKE INDUSTRIES, 
INC.

RACHAEL 
DAMON
           
           

Rhobe Moulton 3/28/16 7/1/17

019058.00      Rumford STP-
1905(800) 019058.00    BRIDGE 

CONSTRUCTION

RUMFORD, UPPER 
CANAL BRIDGE DECK 

REPL.

CPM 
CONSTRUCTORS

MICHAEL 
PELLETIER

           
           

Michael Wight 1/20/16 12/28/16

022614.00      Rumford STP-
2261(400) 022614.00    BRIDGE 

REHABILITATION

RUMFORD, MORSE 
BRIDGE BRIDGE 

PAINTING

AMSTAR OF 
WESTERN NEW 

YORK, INC.

MICHAEL 
PELLETIER

           
           

Michael Wight 2/17/16 12/8/16

019081.00      Sabattus AC-STP-
1908(100)X

019081.00    HIGHWAY 
CONSTRUCTION

SABATTUS, HIGHWAY 
RECONSTRUCTION, 
PLEASANT HILL RD.

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

CHARLES GUY
           
           

Brian Keezer 3/16/16 6/20/16

019081.00      Sabattus 19081.10 019081.10    
HIGHWAY 

REHABILITATION

SABATTUS, SLOPE 
STABILIZATION, 

PLEASANT HILL RD.

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

CHARLES GUY
           
           

Brian Keezer 5/1/16

022361.00      Saint Francis 022361.00 022361.00    MAINTENANCE
SAINT FRANCIS 

CULVERT 
REPLACEMENT

SODERBERG 
COMPANY, INC.

           
           

 ? 

018229.00      Scarborough
BH-

1822(900)X 018229.00    
BRIDGE 

CONSTRUCTION
SCARBOROUGH, PINE 

POINT CROSSING REED & REED, INC.
CRAIG HURD

           
           

Michael Wight 10/15/15 8/31/17

018607.00      

Searsmont,  
Belmont,  Hope,  

Camden,  
Rockport,  Owls 

Head,  South 
Thomaston,  
Somerville,  

Washington,  
Appleton,  
Lincolnville

018607.00 018607.00    HIGHWAY LIGHT 
CAPITAL PAVING

ROCKLAND AREA, 
LIGHT CAPITAL 

PAVING 2016

PIKE INDUSTRIES, 
INC.

TIMOTHY 
PELOTTE

           
           

Emory Lovely 8/15/16 9/23/16
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021454.00      Searsport 021454.00 021454.00    MAINTENANCE SEARSPORT COLD 
STORAGE BUILDING

JARR MANAGEMENT, 
INC.

JAMIE 
ANDREWS

           
           

James Andrews 5/1/15 7/29/15

021510.00      Searsport, 
Swanville 021510.00 021510.00    MAINTENANCE

SWANVILLE & 
SEARSPORT CULVERT

REPLACEMENT

STETSON & WATSON,
J. V.

           
           James Andrews

018289.00      Sebec,  Milo
STP-

1828(900) 018289.00    
HIGHWAY 

REHABILITATION
MILO-SEBEC, ROUTE 
6/16  REHABILITATION

PIKE INDUSTRIES, 
INC.

JOSEPH 
GRAHAM

           
           

Randall 
Barrows 5/31/16 10/24/16

022521.00      Sherman NHPP-
2252(200) 022522.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

SHERMAN, HIGHWAY 
LIGHTING, I-95 EXIT 

264
A. D. ELECTRIC, INC.

DEBORAH 
COFFIN
           
           

Catherine Rand 12/4/15 11/30/16

018796.00      
Sherman,  
Stacyville,  

Patten

STP-
1879(600) 018796.00    

HIGHWAY 
PRESERVATION 

PAVING

SHERMAN - PATTEN, 
ROUTE 11  1 1/4" 

OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

JOE STEWART
           
           

Roger Soucy 5/17/16 10/1/16

012776.00      Smithfield,  
Norridgewock

STP-
1277(600)X 012776.00    HIGHWAY 

REHABILITATION

SMITHFIELD - 
NORRIDGEWOCK, 

HIGHWAY 
REHABILITATION

PRATT & SONS, INC.
SHIBLES, M
 592-6295  

           
Ernest Martin 9/5/13 6/16/15

020439.00      Smyrna
HSIP-

2270(100) 022701.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

SMYRNA INTERSTATE-
95 NORTHBOUND

LANE 
CONSTRUCTION 

CORPORATION (THE)

JON BITHER
 538-5048  

           
Shawn Smith 5/11/15 10/3/15

020559.00      South Berwick STP-
2055(900) 020559.00    HIGHWAY 

CONSTRUCTION

SOUTH BERWICK, 
RTE. 236, 

INTERSECTION 
RECONSTRUCTION

BROWN INDUSTRIAL 
GROUP, INC.

CLARENCE 
BAXTER
           
           

Brian Keezer 3/2/16 5/26/16

016750.00      South Bristol BH-
01675(000)X 016750.00    BRIDGE 

CONSTRUCTION 129
SOUTH BRISTOL, GUT 

BRIDGE 
REPLACEMENT

CIANBRO 
CORPORATION

CATHERINE 
METTEY

 446-0683  
           

Michael Wight 7/28/14 9/26/16

018633.00      South Portland STP-
1863(300) 018633.00    

HIGHWAY 
PRESERVATION 

PAVING

SOUTH PORTLAND, 
ROUTE 77  MILL & FILL

GLIDDEN 
EXCAVATING & 

PAVING, INC.

WILLIAM 
BROGAN

           
           

Robert L Betz 6/19/16 8/8/16

018939.00      South Portland 018941.00 018941.00    
BRIDGE 

PRESERVATION

SOUTH PORTLAND, 
US1 CONN SB/ 

BROADWAY BRIDGE 
WEARING SURFACE

SCOTT 
CONSTRUCTION 
CORPORATION

ERIC RUDOLPH
           
           

Mark Parlin 7/20/16 10/26/16

018939.00      South Portland 018943.00 018943.00    BRIDGE 
PRESERVATION

SOUTH PORTLAND, SB
CONN. OVER I295 

BRIDGE WEAR SURF 
REPL.

SCOTT 
CONSTRUCTION 
CORPORATION

ERIC RUDOLPH
           
           

Mark Parlin 7/20/16 10/26/16

018939.00      South Portland 018942.00 018942.00    BRIDGE 
PRESERVATION

SOUTH PORTLAND, 
PTRR & I295 NB RAMP 
BRIDGE WEAR SURF.

SCOTT 
CONSTRUCTION 
CORPORATION

ERIC RUDOLPH
           
           

Mark Parlin 7/20/16 10/26/16
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018939.00      South Portland 018939.00 018939.00    BRIDGE 
PRESERVATION

SOUTH PORTLAND, 
US1 CONN NB/ 

BROADWAY BRIDGE 
WEAR SURF REPL

SCOTT 
CONSTRUCTION 
CORPORATION

ERIC RUDOLPH
           
           

Mark Parlin 7/20/16 10/26/16

022534.00      South Portland STP-
2254(700 )

022547.00    
HIGHWAY 

PRESERVATION 
PAVING

SOUTH PORTLAND, 
U.S. ROUTE 1  MILL & 

FILL

SHAW BROTHERS 
CONSTRUCTION, INC.

WILLIAM 
BROGAN

           
           

Robert L Betz 7/5/16 9/6/16

022534.00      South Portland STP-
2253(400) 022534.00    

HIGHWAY 
PRESERVATION 

PAVING

SOUTH PORTLAND, 
U.S. ROUTE 1  MILL 

AND FILL

SHAW BROTHERS 
CONSTRUCTION, INC.

WILLIAM 
BROGAN

           
           

Robert L Betz 7/4/16 9/5/16

012829.00      Statewide
STP-

1282(900)X 012829.00    
ENVIRONMENTAL 
IMPROVEMENTS

STATEWIDE, REST 
AREA IMPROVEMENTS

E W LITTLEFIELD & 
SONS, INC.

JOHANNESMAN
, L.

 624-3448  
           

Jeffrey Tweedie 3/1/08 12/30/16

019318.00      Stockholm
AC-BR-

1931(800)X 019318.00    
BRIDGE 

CONSTRUCTION

STOCKHOLM, 
MADAWASKA BRIDGE 

REPLACEMENT

CPM 
CONSTRUCTORS

TIMOTHY 
HEBERT
           
           

Michael Wight 5/4/16 1/19/17

022579.00      Sullivan,  
Gouldsboro

NHPP-
2257(900)

022579.00    
HIGHWAY 

PRESERVATION 
PAVING

SULLIVAN - 
GOULDSBORO, ROUTE

1  MILL AND FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

MICHAEL 
IRELAND

           
           

Randall 
Barrows

4/19/16 8/29/16

PH018407.20R
R  

Swans Island 018407.20 018407.20    FTA 5309-2

TREMONT(BASS 
HARBOR) & SWANS 
ISLAND - ROOFING 

REPLACEMENT

ASSOCIATED 
BUILDERS, INC.

STEVE HALL
 485-4540  

           
Rick Gradie 8/13/14 7/1/16

018596.10      

T1 R9 WELS,  T1
R8 WELS,  T3 

Indian Purchase 
Twp

018612.00 018612.00    HIGHWAY LIGHT 
CAPITAL PAVING

MILLINOCKET AREA 
2016 LCP  LIGHT 
CAPITAL PAVING

LANE 
CONSTRUCTION 

CORPORATION (THE)

DAVE BESS
           
           

Emory Lovely 6/1/16 10/1/16

018596.10      T3 Indian 
Purchase Twp 022586.10 022586.10    HIGHWAY 

REHABILITATION

T3 INDIAN PURCHASE 
TWP  PMRAP 

LAYDOWN/SURFACE 
HMA

LANE 
CONSTRUCTION 

CORPORATION (THE)

DAVE BESS
           
           

Roger Soucy 6/20/16 9/12/16

022563.00      
Taunton & 
Raynham 

Academy Grant

STP-
2256(700) 022567.00    

HIGHWAY 
PRESERVATION 

PAVING

TAUNTON & 
RAYNHAM, ROUTE 6  1

1/4" OVERLAY

PIKE INDUSTRIES, 
INC.

FRANK 
LONGLEY

           
           

Guy Whittington 5/17/16 8/29/16

017890.00      Thomaston
STP-

1789(000) 017890.00    
HIGHWAY 

CONSTRUCTION

THOMASTON, 
HIGHWAY 

RECONSTRUCTION, 
RTE'S 1/131

LANE 
CONSTRUCTION 

CORPORATION (THE)

SETH WILLS
           
           

Ernest Martin 4/19/16 11/18/17

016755.00      Thomaston STP-
1675(500) 016755.00    BRIDGE 

CONSTRUCTION

THOMASTON, 
WADSWORTH STREET

BRIDGE 
REPLACEMENT

PROCK MARINE 
COMPANY

GUY HEWS
 215-3915  

           
Mark Parlin 11/20/14 5/12/16
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016854.00      Topsham 018938.00 018938.00    BRIDGE 
PRESERVATION

TOPSHAM, RT 196/ 
I295 PAINT

PANTHER 
INDUSTRIAL 

PAINTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/25/16 1/4/17

016854.00      Topsham 016873.00 016873.00    BRIDGE 
PRESERVATION

TOPSHAM, RT 201 
OVER I295 PAINT

PANTHER 
INDUSTRIAL 

PAINTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/25/16 1/4/17

020551.00      Topsham NHPP-
2055(100) 020551.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

TOPSHAM, HIGHWAY 
LIGHTING, I-295 AT 

EXIT 31

MOULISON NORTH 
CORPORATION

DEBORAH 
COFFIN

 592-6009  
           

John Rodrigue 5/5/15 6/15/16

020564.00      Topsham
CM-

2056(400) 020564.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

TOPSHAM, TRAFFIC 
SIGNALS RTE.196 A. D. ELECTRIC, INC.

DEBORAH 
COFFIN

 592-6009  
           

Brian Keezer 12/15/15 6/24/16

016874.00      Topsham 018931.00 018931.00    
BRIDGE 

PRESERVATION

TOPSHAM, OLD 
LEWISTON RD BRIDGE

NB PAINTING

SPARTAN 
CONTRACTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/11/16 12/21/16

016874.00      Topsham 018932.00 018932.00    BRIDGE 
PRESERVATION

TOPSHAM, OLD 
LEWISTON RD BRIDGE

SB PAINTING

SPARTAN 
CONTRACTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/11/16 12/21/16

016874.00      Topsham 018933.00 018933.00    BRIDGE 
PRESERVATION

TOPSHAM, I 295 SB/ 
MCRR

SPARTAN 
CONTRACTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/11/16 12/21/16

016874.00      Topsham 018934.00 018934.00    BRIDGE 
PRESERVATION

TOPSHAM, I 295 NB/ 
MCRR

SPARTAN 
CONTRACTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/11/16 12/21/16

017879.00      Turner BR-
1787(900)X 017879.00    BRIDGE 

CONSTRUCTION

RICKER BRIDGE 
REPLACEMENT PLUS 
OTHER INCIDENTAL 

WORK.

T BUCK 
CONSTRUCTION, INC.

DAVID 
DOUCETTE
 592-0307  

           

Mark Parlin 7/8/15 10/26/15

018565.00      Union 018565.00 018565.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

UNION, ROUTE 17  
LARGE CULVERT 
REPLACEMENT

CPM 
CONSTRUCTORS

CONRAD 
PERRY
           
           

Meredith 
Kirkmann 7/5/16 9/30/16

018994.20      

Vassalboro,  
Jefferson,  
Whitefield,  
Windsor,  
Chelsea,  
Augusta,  

Rockport,  Hope,
Pittston,  
Dresden,  
Wiscasset

018994.20 018994.20    
HIGHWAY 

PRESERVATION 
PAVING

2016 SEALING-REGION
2  CRACK SEALING SEALCOATING, INC.

GARY 
TRUSSELL

           
           

Meredith 
Kirkmann 7/18/16 10/1/16
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Contract No. Town(s)
Federal

Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

022255.00      Vienna 022255.00 022255.00    MAINTENANCE VIENNA CULVERT 
REPLACEMENT

STETSON & WATSON,
J. V.

           
           Mark Hume

022557.00      
Washington,  

Somerville
STP-

2255(700) 022557.00    
HIGHWAY 

PRESERVATION 
PAVING

WASHINGTON -
SOMERVILLE, ROUTE 

17  1 1/4" OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

GARY 
TRUSSELL

           
           

Meredith 
Kirkmann 7/25/16 10/20/16

020854.00      
Waterville,  

Sidney
NHP-

2088(200) 020882.00    
HIGHWAY 

PRESERVATION 
PAVING

WATERVILLE TO 
SIDNEY  INTERSTATE 

95 SOUTHBOUND  
MILL & FILL

PIKE INDUSTRIES, 
INC.

MICHAEL 
LENKO
           
           

Shawn Smith 5/16/16 10/31/16

018801.00      Wells
STP-

2027(800) 020278.00    
HIGHWAY 

PRESERVATION 
PAVING

WELLS, ROUTE 1  
ULTRA THIN BONDED 
WEARING SURFACE

SHAW BROTHERS 
CONSTRUCTION, INC.

CLEM BAXTER
           
           

Robert L Betz 5/9/16 10/14/16

020566.00      Wells 20566.00 020566.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

WELLS, TRAFFIC 
SIGNALS, US. RTE.1

ELECTRIC LIGHT CO. 
INC.

DENNIS 
FOLSOM

 592-2476  
           

Brian Keezer 4/15/15 10/30/15

019106.00      Wells STP-
2047(700) 020477.00    BRIDGE 

CONSTRUCTION

OGUNQUIT, US. RTE.1,
BRIDGE 

REPLACEMENT

R. J. GRONDIN & 
SONS

BEECHER 
WHITCOMB
 592-7609  

           

Mark Parlin 2/10/15 12/18/15

018801.00      Wells,  
Kennebunk

STP-
1880(100) 018801.00    

HIGHWAY 
PRESERVATION 

PAVING

WELLS - KENNEBUNK, 
ROUTE 9  ULTRA THIN 

BONDED WEARING 
SURFAC

SHAW BROTHERS 
CONSTRUCTION, INC.

CLEM BAXTER
           
           

Robert L Betz 5/9/16 10/13/16

021454.00      West Gardiner 021457.00 021457.00    MAINTENANCE
WEST GARDINER 
COLD STORAGE 

BUILDING

JARR MANAGEMENT, 
INC.

JAMIE 
ANDREWS

           
           

James Andrews 4/13/16 7/29/15

022566.00      
West Paris,  

Sumner,  
Hartford

STP-
2256(600) 022566.00    

HIGHWAY 
PRESERVATION 

PAVING

WEST PARIS - 
SUMNER - HARTFORD

1 1/4" OVERLAY

PIKE INDUSTRIES, 
INC.

JEFFREY 
WALLACE

           
           

Guy Whittington 5/23/16 10/21/16

020553.00      Westbrook
CM-

2055(300) 020553.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

WESTBROOK, 
HIGHWAY SAFETY 
IMPROVEMENTS, 

RTE.302/ HARDY RD./ 

ELECTRIC LIGHT CO. 
INC.

JOHN 
RODRIGUE

           
           

John Rodrigue 3/20/18

019282.00      Westbrook STP-
1928(200) 019282.00    BRIDGE 

CONSTRUCTION

BRIDGE STREET 
BRIDGE 

REPLACEMENT
REED & REED, INC.

CRAIG HURD
 446-1746  

           
Joel Kittredge 1/8/15 8/1/17

019017.00      Wilton STP-
1901(700)X 019017.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

WILTON, 
INTERSECTION 

IMPROVEMENTS, 
RTE.2/4 WITH RTE. 156

PRATT & SONS, INC.

JEFFREY 
WALLACE
 592-6143  

           

Rhobe Moulton 8/24/15 12/20/15

018986.00      Wilton,  
Farmington

NHP-
2035(900) 020359.00    

HIGHWAY 
PRESERVATION 

PAVING

WILTON - 
FARMINGTON ROUTE 

2

PIKE INDUSTRIES, 
INC.

MARK SHIBLES
           
           

Guy Whittington 5/12/16 11/5/16
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Contract No. Town(s)
Federal

Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

011219.10      Windham STP-
1121(910)

011219.10    HIGHWAY 
REHABILITATION

WINDHAM, RIVER RD, 
HIGHWAY 

REHABILITATION

R. J. GRONDIN & 
SONS

TIMOTHY 
KELLEY

 215-2043  
           

Ernest Martin 5/19/14 3/18/16

018802.00      Windham,  Gray NHPP-
1880(200) 018802.00    

HIGHWAY 
PRESERVATION 

PAVING

WINDHAM - GRAY, 
ROUTE 202  1 1/4" 

OVERLAY

PIKE INDUSTRIES, 
INC.

DAN LORING
           
           

Robert L Betz 6/6/16 9/16/16

018804.00      Winthrop
STP-

1880(400) 018804.00    
HIGHWAY 

PRESERVATION 
PAVING

WINTHROP, MAIN 
STREET  MILL & FILL

PIKE INDUSTRIES, 
INC.

ANTHONY 
JACQUES

           
           

Meredith 
Kirkmann 7/13/16 2/3/17

020527.00      Wiscasset STP-
2052(700) 020527.00    HIGHWAY 

CONSTRUCTION

WISCASSET, US. 
RTE.1, NEW SIDEWALK

CONSTRUCTION

DDI EARTHWORKS 
LLC AKA DESIGN 
DWELLINGS, INC.

SONNY 
GORNEAU

           
           

Aurele Gorneau
Ii 3/8/16 8/29/16

022552.00      Woolwich NHPP-
2255(200) 022552.00    

HIGHWAY 
PRESERVATION 

PAVING

WOOLWICH, U.S. 
ROUTE 1  MILL & FILL

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

WILDER 
MOULTON

           
           

Meredith 
Kirkmann 5/9/16 11/21/16

020324.00      Woolwich NHP-
2032(400)

020324.00    
HIGHWAY 

PRESERVATION 
PAVING

WOOLWICH, ROUTE 1 PIKE INDUSTRIES, 
INC.

STERLING 
PAUL

 592-1165  
           

Shawn Smith 5/4/15 8/6/15

020116.57      020116.57 020116.57    MAINTENANCE REGION 5, 
EXCAVATORS 15

HOULTON RENTAL 
CENTER

GAIL ILER
           
           

 ? 

021654.00      021654.00 021654.00    MAINTENANCE

21654.00 MORSE BR 
#5694 BANGOR 

WEARING SURFACE 
REPLACEMENT

LANE 
CONSTRUCTION 

CORPORATION (THE)

TROY DEVOE
           
           

 ? 

 
 

BRIDGE PROGRAM
Name Title Phone Location
Wayne Frankhauser Program Manager 624-3491 Central
Eric Shepherd Assistant Program Manager/Construction 592-7825 Central
Jeff Folsom Assistant Program Manager/Design 624-3491 Central
Joel Kittredge Sr. Project Manager 624-3550 Central
Mike Wight Sr. Project Manager 624-3435 Central
Leanne Timberlake Design Build Project Manager 624-3422 Central
Devin Anderson Area Construction Manager 624-3402 Central
Mike Redmond Concrete Quality Specialist 624-3271 Central
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CAPITAL RESOURCES
Name Title Phone Location
George Macdougall Contracts Engineer 624-3353 Central
Kevon Hanlon Document Review Manager 624-3343 Central
Leonard Lidback Document Review/ Project Closeout 624-3502 Central
Norma Gilman Document Review/ Project Closeout 624-3495 Central
Roxane Cleaves Document Review/ Project Closeout 624-3533 Central
Guy Berthiaume Field Manager 624-3534 Central
Jean Tukey Sub-Contractor/Testing Mins 624-3514 Central
Rebecca Snowden Contractor payments 624-3515 Central
Diane Barnes Electronic Bidding/Web Page/Bid Tabs 624-3503 Central
Sonya Everett Elations/Prequal 624-3519 Central
Susan Merriman Bid Openings/Amendments 624-3408 Central
       

HIGHWAY PROGRAM
Name Title Phone Location
Bradford Foley Program Manager 624-3539 Central
Stephen Bodge II Assistant Program Manager /Design 441-6850 Central
Scott Bickford Assistant Program Manager/Construction 215-3857 Central
Brian Luce Paving/Pavement Mixes/Construction 

Support 446-0360 Central

Denis Lovely Sr. Project Manager/Construction Support 446-1978 Central
Shawn Smith Sr. Project Manager/Construction Support 557-1663 Central
Derek Nener-Plante CE II - Construction Support 215-0849 Central
Rob Betz Sr. Project Manager 215-4051 Region 1
Meredith Kirkman Sr. Project Manager 557-0672 Region 2
Guy Whittington Sr. Project Manager 562-4228 Region 3
Randy Barrows Sr. Project Manager 592-2800 Region 4
Roger Soucy Sr. Project Manager 215-8739 Region 5
Ernest Martin Jr. Sr. Project Manager 624-3381 Central
Rhobe Moulton Sr. Project Manager 624-3391 Central

     
MULTI MODAL PROGRAM

Name Title Phone Location
Jeff Tweedie Program Manager 624-3473 Central
Nate Benoit Assistant Program Manager 624-3555 Central
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Aurelle Gorneau II Sr. Project Manager 624-3550 Central
Brian Keezer Sr. Project Manager 624-3612 Central
Cathrine Rand Project Manager I 624-3451 Central
John Rodrigue Project Manager I 592-0428 Central
Jen Paul Construction Manager 446-3316 Central

REGIONAL ENGINEERS
Name Title Phone Location
Kyle Hall Regional Engineer 592-3418 Region 1
James Andrews Regional Engineer 446-1768 Region 2
Mark Hume Regional Engineer 557-2609 Region 3
John Devin Regional Engineer 592-5943 Region 4
Brent Bubar Regional Engineer 557-3886  Region 5
Brian Burne Highway Maintenance Engineer 624-3571 Central
       

REGIONAL MANAGERS
Name Title Phone Location
Doug Carlson Regional Manager 885-7000 Region 1
Michael Burns Regional Manager 624-8200 Region 2
Norman Haggan Regional Manager 562-4228 Region 3
Steven Thebarge Regional Manager 990-2667 Region 4
Robert Watson Regional Manager 764-2060 Region 5
       

SAFETY
Name Title Phone Location
Dwight Doughty Safety 592-6646 Central
       

TESTING & LABS
Name Title Phone Location
Rick Bradbury Testing Engineer 624-3482 Central
Kevin Cummings Quality Assurance Engineer 624-3429 Central
Nancy Bradbury TIMS Manager 215-7217 Region 4
Mark Alley Central Lab Engineer 941-4526 Region 4
James R. Robinson Freeport Lab Supervisor 865-0164 Freeport
       

TRAFFIC SERVICES

Name Title Phone Location
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Stephen Landry State Traffic Engineer 624-3624 Central
       

Region Main Office Phone    
Region 1 885-7000    
Region 2 624-8200    
Region 3 562-4228    
Region 4 941-4500    
Region 5 764-2060

*Note: Construction Begin date is based on forecast or actual dates. If there is no actual date, the forecast date is used.

List is filtered on contracts with an Advertise actual date entered, Project status = 'Active' and projects have no Final Records Submitted 
date entered.

Contact: Phone numbers for project residents listed or offices listed
Source: Departmental contract and project management systems
Refresh Cycle: Weekly
Last Refresh: August  01, 2016

<---------------------End of Report------------------------>


